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IM-15-7(231)287                 I-15; BLUFFDALE TO 12300 SOUTH 3 $1,038,462.73AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $51,923.14 $986,539.59 08/16/2006

IM-70-1(58)32                   I-70; MP 32-37 2 $462,274.42 ($20,537.21) $462,274.42 08/09/2006

NH-9999(845)                    I-80; LAKE POINT TO BLACK ROCK 1 $312,405.28 $15,620.26 $296,785.02 08/28/2006

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   22 $4,848,606.15AMES CONSTRUCTION, INC. $242,430.31 $4,606,175.84 08/30/2006

SP-0095(9)5                     SR-95; Fencing Phase 1 2 $46,583.61B & K CONSTRUCTION OF UTAH, INC. $2,329.18 $44,254.43 08/15/2006

SP-0040(57)2                    Park City Area; US-40 Fiber Extension Project1 $132,511.94B. JACKSON CONSTRUCTION & ENGINEERING, I $6,625.60 $125,886.34 08/01/2006

STP-0040(54)151                 US-40; 3500 SOUTH NAPLES 2 $98,769.49BURDICK PAVING $4,938.47 $93,831.02 08/16/2006

SP-0089(114)357                 US-89 at 400 North, Harrisville 1 $22,984.68CACHE VALLEY ELECTRIC COMPANY $1,149.23 $21,835.45 08/08/2006

SP-0089(114)357                 US-89 at 400 North, Harrisville 2 $85,135.81 $4,256.79 $80,879.02 08/09/2006

NH-0191(11)0                    MONUMENT VALLEY WELCOME CENTER                              12 $438,785.14CAL WADSWORTH CONSTRUCTION $21,939.26 $416,845.88 08/15/2006

BHF-0191(43)241                 US-191; CART CREEK ARCH, FLAMING GORGE3 $753,087.00CERTIFIED COATINGS OF CALIFORNIA, INC. $37,654.35 $715,432.65 08/21/2006

STP-0108(14)10                  SR-108; Sidewalk in Weber County 3 $19,760.34COP CONSTRUCTION LLC $988.02 $18,772.32 08/09/2006

BHF-0218(1)6                    SR-218, Near Newton Bridge # F-8 3 $132,005.03DRY CREEK STRUCTURES LLC $6,600.25 $125,404.78 08/09/2006

STP-0158(10)0                   SR-158; Pineview Reservoir 1 $130,452.37 $6,522.62 $123,929.75 08/09/2006

SP-9999(854)                    Flagging Service in Richfield 3 $0.00ESG FLAGGING SERVICES ($566.34) $0.00 08/02/2006

CM-LC49(48)                     AMERICAN FORK SIGNAL COORDINATION                           2 $196,788.54FIBER TEL INC $9,839.43 $186,949.11 08/21/2006

BRF-0102(3)17                   SR-102; OVER CORINNE CANAL AT HAWS CORNER                   7 $1,286.50FLARE CONSTRUCTION, INC. & SUBSIDIARY ($24,003.08) $1,286.50 08/23/2006

BRF-0137(5)2                    Structure E-790 2 Mi East of Gunnison 5 $168.00 ($9,214.37) $168.00 08/22/2006

BRO-LC41(11)                    Three Bridges in Sevier County 6 $66,366.68 $3,318.33 $63,048.35 08/10/2006

IM-70-4(44)174                  I-70; FLOY WASH TO CRESCENT JUNCTION5 $59,045.86FREHNER CONSTRUCTION CO., INC. $0.00 $59,045.86 08/29/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         26 $464,450.24 $23,222.51 $441,227.73 08/21/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         25 $563,804.01 $28,190.20 $535,613.81 08/03/2006

*STP-0071(9)7                   700 EAST; CARNATION TO 9400 SOUTH 9 $511,290.68GENEVA ROCK PRODUCTS, INC. $25,564.53 $485,726.15 08/29/2006

IM-STP-80-4(97)148              East of Silver Creek Jct to Wanship 1 $1,811,037.13 $90,551.86 $1,720,485.27 08/14/2006

BHF-0006(24)288                 BRIDGE; SR-6 OVER UPRR 1 $165,483.49GERBER CONSTRUCTION, INC. $8,274.17 $157,209.32 08/21/2006

BHF-0191(13)129                 SR-191 OVER COLORADO RIVER NEAR MOAB                        4 $60,270.00 $3,013.50 $57,256.50 08/24/2006

NH-0040(42)149                  SR-40; BALLARD TO JENSEN                                     5 $358,949.27 $17,947.46 $341,001.81 08/16/2006

STP-0089(120)461                SR-89; Logan Canyon Guardrail 1 $32,523.86GONZALES CONSTRUCTION CO., INC. DBA FRAN $1,626.19 $30,897.67 08/28/2006

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 15 $129,239.72GRANITE CONSTRUCTION CO OF UT $6,461.99 $122,777.73 08/31/2006

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 14 $1,116,515.03 $55,825.75 $1,060,689.28 08/17/2006

NH-0040(43)117                  SR-40; BALLARD TO JENSEN 10 $0.00 ($84,632.07) $0.00 08/22/2006

NH-STP-0091(19)0                SR-91; FROM I-15 TO SR-90 5 $54,151.24 $0.00 $54,151.24 08/07/2006

STP-0068(15)55                  REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH           4 $910,522.06 $45,526.10 $864,995.96 08/03/2006
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STP-0068(15)55                  REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH           5 $1,910,166.92GRANITE CONSTRUCTION CO OF UT $95,508.35 $1,814,658.57 08/29/2006

STP-LC51(4)                     SR-222, 200 West to Center St. & SR-113, Center St. to 300 E8 $7,964.73 ($25,480.47) $7,964.73 08/22/2006

*STP-0126(7)5                   SR-126; SR-107 to SR-108 4 $1,366,448.19GRANITE CONSTRUCTION COMPANY $68,322.41 $1,298,125.78 08/03/2006

IBHF-15-6(152)266               I-15; Center Street Interchange 5 $156,774.64 $7,838.73 $148,935.91 08/17/2006

SP-R199(4)                      I-15; Kaysville to Clearfield 1 $891,526.59 $44,576.33 $846,950.26 08/31/2006

SP-R299(5)                      I-15; Wasatch Corridor 2 $1,215,947.92 $60,797.40 $1,155,150.52 08/02/2006

SP-R299(5)                      I-15; Wasatch Corridor 3 $40,879.83 $2,043.99 $38,835.84 08/30/2006

STP-0171(15)0                   SR-171, 3500 SOUTH; 8400 WEST TO 5600 WEST1 $325,541.26 $16,277.06 $309,264.20 08/17/2006

STP-2060(1)0                    11400 South at State Street 5 $774,008.79 $38,700.44 $735,308.35 08/08/2006

STP-3328(1)0                    300 WEST; RIVERDALE ROAD TO 4400 SOUTH                      5 $554,381.04 $27,719.05 $526,661.99 08/30/2006

STP-0006(31)150                 Pedestrian Safety In Santaquin City 2 $238,069.74H. E. DAVIS CONSTRUCTION, INC. $11,903.49 $226,166.25 08/15/2006

STP-LC41(10)                    500 NORTH; MAIN STREET TO 400 WEST, RICHFIELD               5 $3,197.61HALES SAND & GRAVEL, INC. ($11,992.10) $3,197.61 08/17/2006

SP-9999(680)                    TWO INTERSECTIONS IN REGION FOUR11 $2,910.00HAMILTON BROTHERS ELECTRIC, INC. $0.00 $2,910.00 08/03/2006

ISTP-15-2(50)42                 I-15; RP 163.37 TO RP 170.27 1 $77,315.20HIDDEN PEAK ELECTRIC CO., INC. $3,865.76 $73,449.44 08/31/2006

SP-15-6(55)241                  Alpine Interchange to University Parkway 3 $131,955.00 $6,597.75 $125,357.25 08/28/2006

SP-15-7(243)269                 I-15: FROM SALT LAKE COUNTY THRU UTAH COUNTY2 $431,968.06 $21,598.40 $410,369.66 08/08/2006

SP-9999(712)                    UPGRADE TWO SIGNALS IN REGION TWO6 $3,807.70 ($12,330.79) $3,807.70 08/10/2006

STP-9999(385)                   900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO5 $25,141.94 ($11,178.80) $25,141.94 08/16/2006

STP-9999(808)                   RURAL RUN-OFF-ROAD MITIGATION PROGRAM3 $38,929.71 $1,946.49 $36,983.22 08/17/2006

IM-9999(844)                    I-80; RP 69 TO 76 AND 89 TO 94, I-84; RP 115 TO 1203 $377,964.80INTERMOUNTAIN SLURRY SEAL, INC. $18,898.24 $359,066.56 08/01/2006

NH-9999(389)                    Various Locations on I-215 & I-80 2 $99,809.99 $4,990.50 $94,819.49 08/23/2006

NHS-9999(848)                   REGION THREE CHIP SEAL VARIOUS ROUTES4 $315,010.40 $15,750.52 $299,259.88 08/17/2006

SP-9999(840)                    SR-48, SR-89 amd SR-186 Various Locations3 $523,643.91 $26,182.20 $497,461.71 08/02/2006

SP-9999(842)                     SR-86, SR-32, & SR-35, VARIOUS LOCATIONS1 $739,557.83 $36,977.89 $702,579.94 08/28/2006

SP-9999(850)                    Various Locations Region 3 Area 4 $33,506.94 $1,675.35 $31,831.59 08/28/2006

SP-9999(850)                    Various Locations Region 3 Area 3 $923,402.05 $46,170.10 $877,231.95 08/07/2006

SP-R499(8)                      SR-89; and SR-116 1 $140,943.80 $7,047.19 $133,896.61 08/30/2006

STP-LC17(9)                     SR-12 TROPIC MAIN STREET ENHANCEMEMENT5 $1,801.74INTERMOUNTAIN SPRAYING & LANDSCAPING INC ($5,569.00) $1,801.74 08/17/2006

*IM-STP-80-4(93)189             I-80; Wahsatch to Wyoming State Line 4 $408,231.49LEGRAND JOHNSON CONSTRUCTION CO. $20,411.57 $387,819.92 08/28/2006

*IM-STP-80-4(93)189             I-80; Wahsatch to Wyoming State Line 3 $838,142.30 $41,907.12 $796,235.18 08/24/2006

STP-LC33(4)                     BEAR LAKE MARINA PATH                                       1 $106,806.00 $5,340.30 $101,465.70 08/16/2006

SP-0014(24)7                    SR-14; MP 7 to MP 12 4 $0.00LYNDON JONES CONSTRUCTION ($4,275.00) $0.00 08/29/2006

SP-9999(817)                    SR-126 & I-15 Crossing of Western Canal, Weber Co.2 $37,627.50 $1,881.38 $35,746.12 08/17/2006
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SP-9999(841)                    US-40 RP 4-6 1 $476,023.35MULTIPLE CONCRETE ENTERPRISES, INC. $23,801.17 $452,222.18 08/28/2006

IM-70-3(45)141                  I-70; MP 141-147 1 $1,217,461.40NIELSON CONSTRUCTION $60,873.07 $1,156,588.33 08/28/2006

SP-0006(59)227                  US-6; RP 226.5 TO RP 228, SAFETY                            16 $4,325.00 $0.00 $4,325.00 08/28/2006

SP-0006(82)239                  SR-6; MP 239 - 244 3 $349,174.67 $17,458.73 $331,715.94 08/31/2006

SP-0006(82)239                  SR-6; MP 239 - 244 2 $969,143.20 $48,457.16 $920,686.04 08/02/2006

STP-1332(2)                     Carbonville Road, Carbon County 2 $144,507.88 $7,225.39 $137,282.49 08/07/2006

STP-0021(10)77                  MILFORD SR-21 RAIL ROAD CROSSING 3 $193,138.28PNK CONSTRUCTORS LLC $9,656.91 $183,481.37 08/01/2006

STP-0021(10)77                  MILFORD SR-21 RAIL ROAD CROSSING 4 $423,299.73 $21,164.99 $402,134.74 08/16/2006

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON13 $164,721.85RALPH L WADSWORTH CONSTR CO INC $8,236.09 $156,485.76 08/07/2006

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   34 $1,502,881.00 $75,144.05 $1,427,736.95 08/08/2006

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   35 $2,666,276.13 $133,313.81 $2,532,962.32 08/16/2006

CM-9999(814)                    ATMS Expansion in Weber/Davis Counties 1 $135,728.31RC HUNT ELECTRIC, INC. $6,786.42 $128,941.89 08/28/2006

ISTP-15-1(58)6                  I-15 ST GEORGE INTERCHANGES BEAUTIFICATION5 $201.03RECON INC DBA RECON RECLAMATION CONSTRU ($17,140.31) $201.03 08/29/2006

HPP-0089(45)341                 US-89 & 200 NORTH, KAYSVILLE INTERCHANGE                    7 $83,128.81SKYVIEW EXCAVATION AND GRADING, INC. $4,156.44 $78,972.37 08/15/2006

CM-LC49(86)                     PROVO AREA OPTIC AND WAN 4 $373,960.79SORENSEN, CRAIG F. CONSTRUCTION, INC. $18,698.04 $355,262.75 08/10/2006

*NH-STP-0089(73)356             SR-89; WALL AVE TO 2700 NORTH, OGDEN                        12 $448,003.61STAKER & PARSON COS DBA JACK B. PARSON C $22,400.18 $425,603.43 08/08/2006

*STP-0013(15)0                  SR-13; BRIGHAM CITY MAIN STREET 4 $905,700.19 $45,285.01 $860,415.18 08/07/2006

*STP-0013(15)0                  SR-13; BRIGHAM CITY MAIN STREET 5 $1,139,631.65 $56,981.58 $1,082,650.07 08/29/2006

SP-0023(25)0                    SR-23; SR-91TO NEWTON 1 $650,883.14 $32,544.16 $618,338.98 08/29/2006

SP-0039(16)14                   SR-39; MP 14.1 to MP 19.4 1 $206,145.58 $10,307.28 $195,838.30 08/02/2006

SP-0091(9)32                    SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO24 $407,631.04 $0.00 $407,631.04 08/07/2006

STP-0101(4)3                    SR-101; Intersection With 900 West Hyrum 2 $173,710.52 $8,685.53 $165,024.99 08/10/2006

*NH-STP-0201(8)0                SR-201; I-80 TO SR-202 6 $1,029,939.49STAKER & PARSON COS DBA STAKER PAVING & $51,496.97 $978,442.52 08/30/2006

IM-15-4(43)188                  I-15; Scipio to Juab County Line 4 $237,155.66 $11,857.78 $225,297.88 08/23/2006

IM-15-6(155)256                 I-15; SPANISH FORK MAIN STREET TO SR-752 $1,297,428.18 $64,871.41 $1,232,556.77 08/03/2006

IM-80-4(96)129                  Stillman Bridge to East of Lambs 6 $512,421.51 $25,621.08 $486,800.43 08/31/2006

IM-80-4(96)129                  Stillman Bridge to East of Lambs 5 $926,765.45 $46,338.27 $880,427.18 08/03/2006

ISTP-IM-15-6(154)272            I-15; NB 800 N Orem to 500 East American Fork4 $69,363.62 $3,468.18 $65,895.44 08/31/2006

ISTP-IM-15-6(154)272            I-15; NB 800 N Orem to 500 East American Fork3 $114,980.06 $5,749.00 $109,231.06 08/09/2006

NH-0089(101)329                 SR-89; 300 NORTH SPRINGVILLE TO 1860 SOUTH PROVO5 $121,799.08 ($45,208.03) $121,799.08 08/29/2006

NH-0089(101)329                 SR-89; 300 NORTH SPRINGVILLE TO 1860 SOUTH PROVO4 $57,691.08 $2,884.55 $54,806.53 08/09/2006

PLHD-STP-0092(5)1               SR-92; I-15 Ramp Widen & passing lanes E of I-15 in Utah Co.9 $38,303.33 $0.00 $38,303.33 08/23/2006

SP-0067(7)0                     Legacy Parkway 5 $1,504,356.70 $75,217.84 $1,429,138.86 08/28/2006
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STP-0068(20)50                  REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH12 $3,421.25STAKER & PARSON COS DBA STAKER PAVING & $171.06 $3,250.19 08/30/2006

STP-0111(9)6                    SR-111, 8400 WEST; 5400 SOUTH TO 3500 SOUTH3 $59,674.88 $2,983.74 $56,691.14 08/29/2006

STP-0111(9)6                    SR-111, 8400 WEST; 5400 SOUTH TO 3500 SOUTH2 $458,133.52 $22,906.68 $435,226.84 08/01/2006

STP-2094(1)9                    3200 WEST; 4100 SOUTH TO 4700 SOUTH                         4 $590,823.99 $29,541.20 $561,282.79 08/30/2006

STP-2164(1)1                    3600 WEST; 4700 SOUTH TO 4100 SOUTH                         10 $11,188.27 ($88,867.45) $11,188.27 08/08/2006

NH-STP-0089(105)0               US-89; MP 0 TO MP 10 4 ($2,158.14)STAKER & PARSON COS DBA WESTERN ROCK PRO ($33,305.57) ($2,158.14) 08/10/2006

SP-0089(112)64                  SR-89; MP 63 TO 65 3 $17,345.53 ($30,714.93) $17,345.53 08/29/2006

SP-0089(126)267                 SR-89; MP 267 - 272 1 $587,778.43 $29,388.92 $558,389.51 08/02/2006

SP-0257(6)33                    SR-257; RP 33.095 to RP 45.606 2 $43,389.49 ($44,092.51) $43,389.49 08/09/2006

*NH-0491(1)0                    US-491; MONTICELLO TO COLORADO STATE LINE6 $555,834.22W. W. CLYDE & CO $27,791.71 $528,042.51 08/08/2006

NH-0191(25)124                  US-191; MOAB MAIN STREET                                    8 $190,610.25 $9,530.51 $181,079.74 08/08/2006

SP-0006(27)231                  HELPER INTERCHANGE 1 $690,959.97 $34,548.00 $656,411.97 08/08/2006

*IM-15-5(32)223                 I-15; SOUTH NEPHI TO NORTH NEPHI 5 $1,886,482.66WADSWORTH BROS CONST. CO. INC. $94,324.13 $1,792,158.53 08/07/2006

*IM-15-5(32)223                 I-15; SOUTH NEPHI TO NORTH NEPHI 6 $113,610.56 $5,680.53 $107,930.03 08/17/2006

BHF-STP-0068(17)45              SR-68; BRIDGE REHAB 100 S, 200 S, & 300 S5 $1,240,636.08 $62,031.80 $1,178,604.28 08/08/2006

BRF-0160(5)1                    BEAVER RIVER BRIDGE @ MP 1.31 ON SR-1602 $93,360.99 $4,668.05 $88,692.94 08/23/2006

IBRF-80-4(88)154                BRIDGE; I-80 .6 MILES EAST OF WANSHIP                       5 $503,656.21 $25,182.81 $478,473.40 08/22/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)21 $357,925.73 $0.00 $357,925.73 08/16/2006

STP-LC35(124)                   JORDAN RIVER PARKWAY AT 3900 SOUTH                          2 $74,113.00 $3,705.65 $70,407.35 08/23/2006

SP-15-8(34)342                  I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)6 $9,627,957.43WEBER COUNTY CONSTRUCTORS $481,397.87 $9,146,559.56 08/02/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 28 $187,751.91WESTERN QUALITY CONCRETE, INC. $9,387.60 $178,364.31 08/31/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 27 $423,961.47 $21,198.07 $402,763.40 08/10/2006

STP-LC35(142)                   Emigration Canyon, Salt Lake CITY Bike Lanes5 $54,663.00 $2,733.15 $51,929.85 08/30/2006

STP-LC35(125)                   BELL CANYON / BONNEVILLE TRAILHEAD                          2 $67,342.00WESTERN STRUCTURES & PRECAST $3,367.10 $63,974.90 08/22/2006

Totals $61,024,956.76$2,657,379.15$64,151,443.94
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